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Mr. James J. Hahnenberg

Remedial Project Manager

U.S. Environmental Protection Agency, Region 5
77 West Jackson Boulevard, SR-6J

Chicago, IL 60604-3590

Re: Monthly Progress Report for September 2010
North Bronson Industrial Area Site, Operable Unit 1, Bronson, Michigan

Dear Mr Hahnenberg

The North Bronson Potentially Responsrble Parties Group (the Group) submits this monthly
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant
to Article X, Paragraph 31, of the Consent Decree for Remedial Design and Remedial Action
(RD/RA) of Operable Unit 1 at the North Bronson Industrial Area (NBIA) Site (the Consent
Decree). This report summarizes efforts by the Group to fulfill the requirements of the
Consent Decree during September 2010.

1. Activities Completed During This Reporting Period

A.

On September 10, 2010, the Group submitted the August 2010 monthly
progress report to USEPA with copies to the Michigan Department of Natural
Resources & Environment (MDNRE).

On September 24, 2010, the Group submitted a Technical Memorandum to
USEPA, with copies to MDNRE, to document the work conducted to connect
properties to the municipal water supply system and abandon private wells at
locations affected by the proposed City of Bronson groundwater use
restriction ordinance.

2. Results of Sampling and Tests and Other Data

A.

The Group developed no sampling or test data during the September 2010
reporting period.
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Work Plans, Procedures, and Deliverables

A.

The Group submitted the Technical Memorandum regarding the connection of
residences to the municipal water supply system and abandonment of private
wells on September 24, 2010.

The Group submitted no other work plans, procedures, or deliverables during
the reporting period.

Actions Projected for Next Six-Week Period

The Group will respond to comments received from USEPA regarding the
recently submitted deliverables, including the County Drain #30 Sediment and
Soil Sampling Study Report (submitted August 5, 2010), the Groundwater
Delineation Study Report (submitted August 13, 2010), and the Technical
Memorandum described above.

Following USEPA approval of the County Drain #30 Sediment and Soil
Sampling Study Report, the Group will develop a schedule for RD tasks
related to enhanced source control at the Eastern and Western Lagoon Areas

4.
A.
B.
C.
5.
A.
B.
C.
6.

Following USEPA approval of the Groundwater Delineation Study Report,
the Group will initiate discussions with landowners for the purpose of placing
environmental restrictive covenants on potentially affected properties in
Bronson Township.

Progress and Schedule Report

The near-term project schedule depends on the timing of comments received
from USEPA regarding the recently submitted deliverables.

As discussed in our project review meeting of March 17, 2009 and
subsequently, progress related to RD/RA for enhanced source control at the
Eastern and Western Lagoon Areas and County Drain #30 remediation
requires resolution of appropriate cleanup standards for sediments and soils.

There are currently no other unresolved issues that affect the performance or
timing of pre-design or RD activities.

Summary of Proposed or Approved Changes to the Work Plans or Schedules

A.

The Group proposed no changes to approved work plans or schedules during
the September 2010 reporting period.
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7. Activities Undertaken in Support of the Community Relations Plan

A. The Group undertook no formal activities in support of the Community
Relations Plan during the September 2010 reporting period.

We trust that this submittal satisfies your requirements at this time. If you have questions
regarding this monthly progress report or related project matters, please do not hesitate to
contact me.

Respectfully submitted,

=

Leo X1 Brausch
Project Coordinator

LMB:

cc: Deborah D. Larsen, MDNRE
Charles W. Graff, MDNRE

cc (via email):

NBIA Operable Unit 1 PRP Group Legal Committee
NBIA Operable Unit 1 PRP Group Technical Committee
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